CALIFORNIA ,
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00036.2

TITLE: Deductive Change Order - Unilateral DATE: 03/19/2018
CONTRACT NO:HSR13-57

PROJECT: Construction Package No. 2-3

CONTRACTOR:  Attn: Michael Costa
Dragados / Flatiron Joint Venture
1775 Park St, Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

Unilateral deductive Change Order to rescind Change Order No. 36 and Change Order No. 36.1 and deduct the
combined total payments made against change order No. 36 - PG&E Provisional Sum Management and Support in Pay
Applications Nos. 23 and 24 respectively for $253,715.00, and payment made against change order No. 36.1 - PG&E
DFJV Staffing January through June 2017 in Pay Application No. 28 September 2017 for $669,168.00. Total deductions
amount for these two change orders is -$922,883.00.

Description ~ Quantity i P?i?::

Rayment Net Amount
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Rescind lump sum Change Order No. 36 - PGSE 1.0 LS ($253.715.00 ($253,715.00)
Provisional Sum Management and Support. )
00002 Rescind lump sum Change Order No. 36.1 - 1.0 LS ($669.168.00 ($669,168.00) 0
PG&E DFJV Staffing January through June 2017 )
Total: ($922,883.00) 0
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CALIFORNIA .
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00036.2

TITLE: Deductive Change Order - Unilateral DATE: 03/19/2018

PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such

proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
“none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or

event contemplated by this Change Order in the form above.
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